,. Berger Partnership

1927 Post Alley Ste 2
Seattle WA 98101

24405

Invoice Number Invoice Date _uwuwﬁﬂwﬂw_mmﬁm Account Number Description Amount
32431 6/5/2020 6/23/2020
May Services- Prj. 20195029.00
310-000-000-594-76-41-03 Professional Svs.-Property $9,639.50
36th & Meridian Phase One
Invoice Total: $9,639.50
Vendor Total: $9,639.50



INVOICE
RECEI-\]ED PARTNERSHIP

N2 200 = erger

City of Edgewood

June 5, 2020
Project No: 20195029.00
Invoice No: 32431
| posted by Date: /
City of Edgewood '
i o Reviewed byi Date: ﬂbeﬂ ZO%

Attn: Jeremy Metzler
2224 104th Ave. E
Edgewood, WA 98372

Project . 20195028.00 36th & Meridian Phase One
Professional Services from May 1. 2020 to May 31. 2020 :
Phase 02 Permitting - NTE $12,000
Professional Personnel
Hours Rate Amount
Brower, Greg 7.50 195.00 1,462.50
Zlotoff, Jordan 7.00 125.00 875.00
Totals 1450 2,337.50
Total Labor : 2,337.50
Total this Phase $2,337.50
Billings to Date
Current Prior Total
Labor 2,337.50 2,937.50 5,275.00
Totals 2,337.50 2,937.50 5,275.00
Phase 03 90% & 100% Design - NTE $55 000
Professional Personnei
Hours Rate Amount
Brower, Greg 4.00 195.00 780.00
* Zlotoff, Jordan 30.00 125.00 3,750.00
Totals 34.00 4,530.00
Total Labor 4,530.00
Total this Phase . $4,530.00
Billings to Date
Current Prior Total
Labor 4,530.00 29,716.00 34,246.00
Totals 4,530.00 29,716.00 34,246.00
Please reference the project number with your payment.
All accounts due in 10 days. Overdue accounts subject to a service charge of 1% per month.
Landscape Architecture Berger Partnership 206 325 6877
1927 Post Alley, Ste 2 bergerpartnership.com

Urban Design Seattle, WA 98101



INVOICE
berger

Project 20195029.00 36th & Meridian Phase One Invoice 32431
Phase 10 Irrigation Design - NTE $13,200
Consultants
Design 24/26 .- 2,772.00
‘ Total Consultants 2,772.00 2,772.00
Total this Phase $2,772.00
Billings to Date
Current Prior Total
Fee 0.00 735.00 735.00
Consultant 2,772.00 7,350.00 10,122.00
Totals 2,772.00 8,085.00 . 10,857.00
Total this Invoice $9,639.50
Outstanding Invoices
Number Date Balance ol /
32382 5/15/2020 24,536.90 '
C cwd 2
Total 24,536.90 "l?)g 0\
Total Now Due $34,176.40
Billings to Date
‘ Current Prior Total
Labor 6,867.50 78,663.00 85,530.50
Add-on 0.00 -70.01 -70.01
Fee 0.00 7,292.37 7,292.37
Consultant 2,772.00 72,923.45 75,695.45
Expense 0.00 2,563.33 2,563.33
Unit 0.00 33.06 33.06
Totals 9,639.50 161,405.20 171,044.70 ¢ .

gm‘cﬁ—o,ooo.é&léfﬁw.éf\.og

Page 2

Please reference the project number with your payment.
All accounts due in 10 days. Overdue accounts subject to a service charge of 1% per month.

Landsca pe Architecture Berger Partnership 206 325 6877
1927 Post Alley, Ste 2 bergerpartnership.com

Urban Design Seattle, WA 98101



Design Two Four/Two Six

Progress Invoice

Irrigation Deslgn Athletic Fleld Design
Landscape Architecture Constructlon Management
14835 161st Court SE, Renton, WA 98059
. Phone: (4255) soau:-zns Ceell: {206) 335-7719 Date
6/2/2020
Bill To
Berger Partnership PS Invoice # 2606
1927 Post Alley, Suite 2 Due Date 7/2/2020
Seattle, WA 98101
P.O. No.
Project #801; Meridian Park
Item Description Prior % Curr % | Total % Amount
60% Design Development Phase contract cost $2,520.00 100.00% 0.00% 100.00% 0.00
90% Design Development contract cost $4,830.00 100.00% 0.00% 100.00% 0.00
Construction Documents Phase contract cost $2,520.00 100.00% 100.00% 2,520.00
Bid Phase contract cost $420.00 0.00% 0.00% 0.00
Construction Admin. Phase contract cost $1,680.00 0.00% 0.00% 0.00
We appreciate your prompt payment. Total
$2,520.00
Payments/Credits $0.00
Balance Due $2,520.00




